

RiskMap Project Timeline

2D Base Level Engineering (BLE)



Discovery

Provides a foundation for future RiskMAP projects
Discovery meeting with stakeholders to exchange information

Kickoff

Kickoff Meeting
Data Development (H&H)
DFIRM database & Map Production

Map Review

Flood Risk Review Meeting
Community & Public Review
Draft Review Web Maps hosted by KDA-DWR

Map Becomes Preliminary

Preliminary FIS and FIRM issued to communities

Post Preliminary

CCO Meeting
90-Day Appeal Period -
Last time to make changes before final maps at LFD

Letter of Final Determination

LFD maps issued:
6-month adoption period before effective
Consider CRS
LOMR Process
Resilience Focus

Estimated Length of Time:

6-months

1-year
to develop data

3-4 months
for review

18-months

6-months to adoption
Total Time: 3-4 years