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Capitol 
Complex 
Security 
Enhancement 

Project includes new 
video surveillance and 
access control systems

System will enable Kansas 
Highway Patrol to control and 
monitor a holistic security 
operations program from 
multiple locations.

Currently in RFP state – 5 responses to RFP

Department of Administration is beginning 
interviews in late September

Estimated completion date of Summer 
2023



Questions
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Program Confirmation/Project Organization: January 18 – 31, 2022 

Project scope refinement 
Coordination with State Historic Preservation Office 
Process organization 

 
Concept Design: February 1 – April 30, 2022 

Review of building systems options 
Develop initial floor plans 
Develop exterior form studies 
Prepare construction cost opinion 

 
Design and Bridging Documents May 1 – August 31, 2022 

Prepare Owner’s requirements 
Finalize building floor plans 
Finalize building exterior design 
Confirm regulatory requirements 
Prepare materials for Design-Build Request for Qualifications (RFQ) 

 
RFQ Phase 1 – Qualifications1 June 1 - August 31, 2022 

Solicit qualifications statements from Design-Build teams 
State Building Advisory Commission to shortlist Design-Build teams 

 
RFQ Phase 2/3 – Technical Proposals/Costs1 September 1 – October 31, 2022 

Solicit technical proposals from shortlisted Design-Build teams 
Review technical proposals and interview Design-Build teams 
Select Design-Build team 

 
Construction Document Finalization November 1, 2022 – March 31, 2023 

Design-Build team to prepare final construction documents 
 
Review and Approvals April 1 – May 31, 2023 

Owner to review and approve final documents 
Issue Permit to Build 

 
Demolition2 January 1, 2023 – February 28, 2024 
 
Construction2 March 1, 2024 – May 31, 2025 
 
 
1RFQ/RFP process subject to State of Kansas requirements for advertisement, etc. 
2Dates for demolition and construction subject to selected Design-Build team recommendations 
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3-Story Option
Notice to Proceed

program confirmation
bridging documents/RFP

design-build RFQ (phase 1)
design-build RFP (phase 2/3)

D/B team selection
construction documents

review/approvals
haz mat and demolition

construction
move in/commissioning

occupancy

5 months

2
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2024

15 months

2

14 months

6 months
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