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Ways Projects are Disclosed – 
Planned Projects 
Agency / INK 
Specifications 
Purchasing 
Other 

Is a Feasibility Study being conducted? 

Is the FSR acceptable without 
revision? 

CITO Reviews and Issues Approval Ltr  
 for Specifications 1, 2, 4, 6 

10% variance from Estimated High Level Project Plan occurs? 1, 4 
If yes, agency revises and resubmits High Level Project Plan and 
CITO notifies JCIT prior to award and/or execution JCIT 6 

Agency Head submits Detailed Project Management 
Plan BEFORE  Execution of Project 

High Level Project Plan Submitted DA 518, 519, 506,  
Fiscal Note, High Level Gantt, 

 Architecture Statement, Risk Assessment and 
Ltr from Agency Head Requesting  

Approval 1, 4 
 (CITO  may recommend external Q.A., if appropriate) 4 

Plan determines agency readiness at a 
high level -518, 519, 506 includes 
dollars,  maintenance costs, 
cost/benefit. Gantt includes 
milestones and timelines. Architecture 
Statement is at high level disclosing 
options the agency is considering. 

CITO Issues Approval Ltr 
 for Estimated High Level Project Plan and determines if project is  

an Infrastructure Project 1, 2 

Agency obtains Budget based on FSR and submits FSR to CITO 

CITO Reviews FSR 

Detailed plan is benchmark against which project 
is monitored. Plan will show trigger for actual 
start. Includes items on checklist found at: 
http://da.ks.gov/kito

Agency makes award OR Agency develops system (no vendor 
involvement) 

Agency prepares specifications. 
CITO Review and Approves 
Agency Releases 
Update to cost estimate 

Is the cost of the Feasibility Study Report (FSR) 
over $250,000? 

 
 
 

CITO Issues Approval Ltr for Detailed Project Management Plan 3  
CITO 
 
 

PROJECT BEGINS 
 
 
 
AGENCY & 
CITO 
            
                JCIT Notified 6 

Is project within 10% variance (budget or schedule) 
from Detailed Project Management Plan? 1, 3, 4, 5 
If no, agency refiles project plan for approval. 
CITO notifies JCIT 6 

Agency Head submits status reports to CITO 3, 5 
Infrastructure Projects require only Qrtrly Status Transmittal Form 

PROJECT COMPLETED

            
       

 
 
 
 

1 = KSA 75-7201 thru 75-7212 
(Senate Bill 5) 

2 = ITEC Policy 2400 
3 = ITEC Policy 2500 
4 = ITEC Policy 2510 
5 = JCIT Policy #2 
6 = JCIT 2004 Recommendations 
www.da.ks.gov/kito
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Agency submits PIER 
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